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January 17, 2007

Kirk Steudle

Director

Michigan Department of Transportation
State Transportation Building

425 W. Ottawa Street

Lansing, M1 48909

Dear Kirk:

I'am writing you to request that you meet with me and members of the Port Huron community to
discuss and review mitigation plans for the upcoming Blue Water Bridge Plaza project.

There are local efforts that have begun in the Blue Water region to help with temporary housing
for those residents who are going to be displaced by the new Plaza. These local efforts could help
keep many of the displaced in the Port Huron community well after the completion of the project,

What is beginning to frustrate the local community is the news that MDOT and the federal
government have already signed an agreement and have already begun to purchase property
before the conclusion of all mitigation studies. It is this point that I want to discuss with you-in
greater detail at your earliest convenience.

As you well know, Michigan finds itself in tough economic times. I would hope that MDOT is
doing all it can to keep people in the Blue Water area, providing them with the support that is
needed to easily manage the difficulties that the new Plaza project will create.

ook forward to hearing from you regarding meeting with the people of my district, and to
hearing more about MDOT’s mitigation efforts in relation to the Blue Water Bridge plaza.
Should you have any questions or need assistance setting up this meeting, please do not hesitate
to contact my office at 517/373-7708.

Singerely Yours,

State Senator
25" District

cc: Karl S. Tomion, City Manager — Port Huron
James Acheson, CEO - Acheson Ventures
Z. Kris Wisniewski —~ MDOT Project Manager

e =5

{




CoLemaN A. Youns Mumcieag, Cenrer
2 WoobwARD AVE., Sure 1126
Derromr, MicHiGaN 48226

Kwame M. KsLeatrick, MAYOR PHONE 313°224+3400
Fax 313+224+4128

Ciry oF DeTROIT
4 X .DE: .MLUS
Execunve Orrice . WWW._CLDETROIT. ML U,

January 17, 2007

The Honorable Jennifer M. Granholm
Governor, State of Michigan

111 South Capital Avenue

Lansing, MI 48933

Re: Detroit River International Crossing (“DRIC™)

Dear Governor Granholm:

I last wrote to you regarding the international border in Detroit on February 3, 2006.
Since my letter, you should be well aware that the cross border traffic in the whole
corridor has continued to erode, The Tunnel is below 1980 traffic levels. The
Ambassador Bridge traffic is down 25% since 1999. Even the Blue Water Bridge traffic
has never reached the exaggerated projections that justified the twinning of the bridge in
Port Huron. Yet, the Detroit River International Crossing Study (*DRIC™) continues to
characterize a “crisis” at the border in an attempt to justify another River Crossing in
Detroit. '

Let me go on the record as stating that absent a compelling justification I will oppose any
effort to build-another river crossing in the city of Detroit. The continued hype of another
crossing that bypasses the core of Detroit’s Central business district (offices, casinos,
stadiums, etc.) threatens to destroy 300 homes in the D “heighborhood is
unnecessary, and unneeded. The ‘DRIC hyperbole creates ungealistic expectations,
addresses a phantom problem and absolutely threatens to abandon our mutual border
investment. Objectively, all of this is untimely and unnecessary — and the expectation
that we sacrifice another neighborhood, duplicate our financial investment is
unacceptable and creates bad public policy.

We well know that public private partnerships already work at Detroit’s border with
Windsor. In addition to Detroit’s ownership of the Tunnel since 1990, for 80 years, the

It is important to remind ourselves of the Gateway Project’s underlying principles to
provide " direct access to the interstate system, accommodate a twin span of the
Ambassador Bridge and accommodate an international Welcome Center. All of this was
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accomplished in the context of improving traffic flow for international and local users ~
and implemented well before the DRIC ever began looking at the border. As you know,
the Ambassador Bridge is proceeding with its commitment to invest in an enhanced,
replacement bridge without interruption to traffic. Just as their substantial private
investment has been used by Detroit and MDOT for matching funds on the Gateway
Project, their current investment of in the new crossing at this location will provide
private toll credit match of $2 Billion in federal transportation resources that can address
real, eminent traffic priorities across our region and state. This project can be a real asset
in terms of creating employment opportunities. - '

Destruction of another Detroit neighborhood with an unnecessary project to remedy a
non-existent problem is not needed, Use your position in the DRIC partnership to fix
their road to the current border. I ook forward to hearing that you have afforded Detroit
and our region to address real transportation challenges and opportunities.

Sincerely,

“Kwame M. Kilpatrick
Mayor-

Cc: Anthony Adams, Esq.
Deputy Mayor

George Jackson, President
Detroit Economic Growth Corporation




2384

Clty of Port HUI' OIl 100 McMorran Boulevard  Port Huron, Michigan 48060

Office of the City Manager
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February 5, 2007

The Honorable Jennifer Granholm
Governor, State of Michigan

P. O. Box 30013

Lansing, MI 48909

Dear Governor Granholm:

The City of Port Huron has contacted your office in the past about our opposition

to the Miéhigan Department of Transportation (MDOT) alternative proposal to expand the
~ Blue Water Bridge Plaza in our municipality. For the many reasons outlined in our

previous correspondence, we advocated-the Port Huron Township.alternative. -

In a matter of a few weeks, over the Christmas holiday, without any substantive
notice to the City or the public, this project and its schedule have been dramatically and
improperly altered. On November 30", MDOT selected what it referred to as its
“preferred alternative” which is a slightly redesigned City of Port Huron plaza. Inits press
release, it indicates that the four involved federal agencies... “may select another studied
practical alternative as a preferred alternative if issues arise during the completion of the
environmental process that would make this selection of PA-4 unacceptable to those
agencies”.

Two weeks later, during conversations with MDOT staff, our City administrators
learned that MDOT and the Federal Highway Administration (FHWA) were in
negotiations on an agreement to proceed with acquiring property necessary for the City
of Port Huron alternative. We immediately informed MDOT that this was not only
unacceptable to the City of Port Huron, but that we believed it was inconsistent with their
Environmental Impact Statement process that was not scheduled to be completed until the
Fall of 2008. A public explanation at a City Council meeting on January 22™ was
requested. : '

Taritime Oapz?a[ o/ the Sreat Labes®
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Less than a week before the Council meeting, MDOT and FHWA staff met with
our representatives. In this meeting it was made clear that the City of Port Huron believed
the recent actions by MDOT and FHWA and the proposed agreement were illogical,
improper, and would result in irreparable environmental harm to the City of Port Huron.

Both agencies could not and would not explain how on one hand, for the purposes -
of the EIS process all alternatives were on the table but on the other hand, in terms of the
project implementation, they planned to proceed with the preferred alternative and were
clearly not going to consider any of the other alternatives. The day of the Council
meeting, January 22", they “cured” this obvious inconsistency by simply eliminating all
alternatives but their “preferred” through a press release. The City of Port Huron and its
residents are appalled by this abuse of process, apparently arranged through
communications between MDOT Director Steudle and FHWA Administrator Capka.

As our Governor, we ask you to take whatever action is necessary to stop the
execution or implementation of this improper agreement between MDOT and FHWA to
bypass Federal law. If they are allowed to proceed, irrevocable harm will be done to the
City of Port Huron. It will be impossible to save our neighborhoods or our commercial
districts or even to properly measure or mitigate the effects of the permanent harm done.

Please contact our City Manager at (810) 984-9740 for any additional information
that you may need to stop these proposed actions that will literally destroy a large portion
of our community. Your immediate attention to this critical matter would be very much
appreciated.

Sincerely,

(Do

Alan D. Cutcher, Mayor

B b Thell

B. Mark Nea'l, Mayor Pro-tem
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James M. Fisher, Councilmember
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“ David Haynes, Cokcﬂmember
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Laurie Sample-Wynn, Counlmember

Karl S. Tomion, City Manager
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COUNTY OF ST. CLAIR

Board of Commissioners

WALLACE R. EVANS
Chairperson

District 6

10431 Dixie Highway
Fair Haven, M1 48023
Cell: 586-531-1910
wevans(@stclaircounty.org

PAMELA J. WALL
Vice-Chairperson

District 7

1426 St. Clair River Drive
Algonac, MI 48001
Home: 810-794-0643

STEVEN L. SIMASKO
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5700 Cork Road
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BOWARD T. HEIDEMANN
District 3
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Port Huron, MI 48060
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PATRICK W. QUAIN
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Home: 810-364-8726
pquain@stclaircounty.org

JEFF BOHM

District 5

613 Jay Street

St. Clair, MI 48079

Cell: 810-874-6554
Jjbohm@stclaircounty.org

OFFICE ADDRESS

200 Grand River Avenue
Suite 203

Port Huron, MTI 48060
Phone: 810-989-6900
Fax: 810-985-3463
www.stclaircounty.org

VISION: We are the leader in
-Snnovative, customer-centered
vernment.

-..4SSION: To continually
improve public services that
enhance the commumity for
citizens and fiture generations
of St. Clair County.

February 20, 2007

Matt Webb , Larry Young
Michigan Department of Transportation MDOT

425 West Ottawa St 2127 11™ Street

P.0O. Box 30050 Port Huron, MI 48060

Lansing, MI 48909
RE: 1-69/1-94 Corridor Project
Dear Mr. Webb and Mr. Young:

The St. Clair County Board of Commissioners and the St. Clair County Road
Commission request that the Michigan Department of Transportation delay its start
of construction of the bridges on I-69/1-94 over the Black River until 2010.

The St. Clair County Road Commission has received approval for funding for the
replacement and widening of the Wadhams Road Bridge over the Black River.
$6,700,000 from the Local Bridge Program has been allocated for 2009. $1,700,127
from Surface Transportation Program (STP) - Urban funds are allocated for 2010.
The total cost is expected to exceed $11,000,000.

The Wadhams Road Bridge is the first crossing of the Black River west of the I-
69/1-94 crossing. It is approximately seven (7) miles west of I-69/I-94. Wadhams
Road is an all-season primary road carrying in excess of 16,000 vehicles (11%
trucks) each day. It is also posted as an alternate route for M-25 and functions as a
bypass for M-25 traffic around Port Huron. In case of an incident that shuts or
slows traffic on I-69 or on I-94, freeway traffic is rerouted onto Wadhams Road.

The existing Wadhams Road structure is to be replaced with a four-lane bridge and
sidewalk in a two-year project. Plans call for two lanes of the new Wadhams Road
Bridge to be built adjacent to the existing bridge while the old bridge réemains in
service during the first year. In the second year traffic will be directed onto the new
bridge and the old bndge demohshed The remaining two lanes and sidewalk would ‘

then be constructed

It is ir‘nperaﬁve’that ‘work commence on the Wadhams Road project before-sitnilar
work starts on I-69/1-94.  When MDOT statts its work drivers will avoid the .
freeway construction area and take Wadhams Road as an alternate route. There
needs to be an unposted crossing available at Wadhams Road to accommodate this
traffic. That will onlyoccur if the Road Commission begins its work a year before
MDOT.
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MDOT has announced that it plans to start its bridgework on the Corridor Project in
2009. If so, the Road Commission must start in 2008. Since the allocated funding
for Wadhams Road is not available until 2009 and later, the Road Commission must
borrow the necessary funds for advance construction. The cost for borrowing is
estimated to be $500,000 to $600,000 with no provision for reimbursement. If
MDOT can delay its construction to 2010, that will allow the Road Commission to
start in 2009 and complete its work within the years that funding is available. This

. will eliminate the cost of borrowing for advance construction.

The impact of the Corridor Project and the Blue Water Bridge Plaza Project will be -
significant to all of the communities in the vicinity of the Plaza. This is especially
applicable during the construction phases. A cost of $500,000 to $600,000 to the St.
Clair County Road Commission to accommodate MDOT’s schedule should not be
an additional impact for the County to bear. Your approval to delay the I-69/1-94
bridge work over the Black River to 2010 is respectfully requested.

Very truly yours,
ST. CLAIR COUNTY . BOARD OF COUNTY

BOARD OF COMMISSIONERS ROAD COMMISSIONERS
OF THE COUNTY OF ST. CLAIR

Timothy J. Lal.onde
Vice- Chalrperson Chairman
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B Nnited States Denate o

WASHINGTON, DC 20510-2202

February 27, 2007

Governor Jennifer Granholm
State Capitol

P.O. Box 30013

Lansing, MI 48909

Dear Governor,

I want to thank you for your responsiveness to my office’s requests to assist me in
addressing the concemns expressed by the City of Port Huron Officials as they pertain to
the Blue Water Bridge Plaza Project.

As you know, we contacted your office in mid January to express Port Huron officials
concerns about the state’s intent to use the Federal Highway Administration’s Special
Experimental Program 15 to fast track purchases of property within the plaza footprint.
Port Huron officials were also concerned about what they felt was a lack of accurate and
timely communication, lack of a concerted effort on the state’s part to mitigate potential
damages to the city and a feeling of being left out of the progess, when of course they are
the most integral stakeholder.

I am pleased to hear that the Michigan Department of Transportation has made progress
in implementing the recommendations I suggested; postponing the use of the Federal
Highway Administration’s SEP-15 program as it pertains to the acquisition of property
within the Plaza footprint, ensuring that the city officials are participating members of the
process and putting forth greater effort to form a mitigation team to work with city and
private stakeholders to offer resources and assistance in an attempt to offset some of the
potential negative effects of the proposed project.

I have been informed by my staff that Port Huron City Manager Karl Tomion emerged
from a meeting yesterday with MDOT and FHWA officials optimistic about the future of
their relations and much more comfortable with the attitude expressed by the state and
federal agencies.

I am hopeful that we can all continue to work together to insure that the City of Port
Huron, the County of St. Clair and the residents continue to have a strong voice in this
important and transformational project. Thank you for your assistance in this matter.

.

Sincerely,

Carl Levin

STATE OFFICES

DETROIT ESCANABA ‘GRAND RAPIDS LANSING SAGINAW TRAVERSE cy ‘WARREN
477 MiCHGAN AVENUE 524 LUCKMGTON STREET FeoERAL BUrDING 124 WEST ALLEGAN STREET Room 402 107 Cass Stheet 30500 VAN Dyxe Avenue
Surre 1860 Surre t1-103 Surre 720 Surre 1810 515 Noamn WasinGTon Avenue Sure £ y Surme 206 .
Derrorr, Mi 43226 Escanasa, Mi 45829 110 Mscanaan Street, NW. fansing, Mi 48533 Sacniaw, Mi 48507 Travense Crry, uusau Wannen, Mi 43033
(313) 228-6020 {906} 789-0052 Gaano Rarmos, Mi 49503 {597} 377-1508 - (989) 754-2494 .(231)W—8669 ! {586} 573-9145




JENNIBER: GRENHGLM: DEPARTMENT OF HISTORY, ARTS AND LIBRARIES DR. WILLIAK AWEﬂSON
GRVERNOR: LANSING BIREGTOR;

March 15, 2007
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RE: BR—9305 12 Proposed Improvements {o the Blue Water Bridge Plaza - Practical Alternative 4,
) Port Huron, St. Clair County (FHWA)

Dear ##: Baldwini.

that thaijitoposedip 2 gwill; .
(he B CoWi Brams ‘House; w&mfmppcars:m nreetitie o feris e ustmm:fhwwarwﬂal Regrst&ﬁof‘
H‘xttom, Pfiices.

L This undertaking mcets the criteria of adverse effect beeause: the undertaking may alter, directly or
%} iridirectly, any of the characieristics of a historic property that qualify the property for inclusion in the

+ Naripnal: Register fnamggner thatwoudd dindnish the integrilyof thepropertyislosation; dasieny sening
maferials; worianzwzcﬁzp,f'ég]mo; orassocidlion 36 CRREE® S00: S 13 Speeiﬁcaﬂy,ﬁ:c:ﬁﬂdﬁﬁakmg B

will resulf in:

* Removal of the property from its bistoric location.

(1) Per 36 CFR § 800.6(a), the Agency shall continue consultation with the SHPO and other consulting
parties to dcvelop and evalualc aliernalives or modifications to the undertaking that could avoid,
minimize or mitigate adverse effects on historic properties. The Agency shall submit a case study
outlining these efforts for review by the SHPO.

ﬁ’} Braccomanea Wﬂi} 36 L_PR § 800.6 (a)(4) the Agency shall make mformatlon regarding thls finding

E{Udy ouﬂm::d (L) '

(3) Thrf Agem.y hiall: imméﬁﬁicl" ofify
; o I "ivama A\ enue, NW, Suite 809 Waahmwton D.C.

VN StOF 1 ~
2()004 of tbg» ad\ferse eﬁ%ct lmding;)erﬁiﬁ GCERE § 800.6 (a)(1). The nouﬁcallon to the Advisory Council

g ?‘1
'

. STATEHISTORIC PRESERVATION.OFFICE, MICHIGAN HISTORICAL CENTER
702: WESTIKAEAMAZOO STREETA: LBOX 30740 « LANSING, MICHIGAN 48909-8240
373-1630

saverimichilgan. gov/hal
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should be similar to the project information submitted to this office and should include the following
documentation as outlined in 36 CFR § 800.11(c).

¢ A description of the undertaking. specifying the federal involvement, and its area of potential effects,
including photographs, maps and drawings, as nccessary,

»  Adeseription o e Srepsaker to-ideniify historopropeties:

RN

* AHESEHpHDE SF I affected Hisorio priperties. iicliding T infOriition o he chigacieHits that
qualify tham f‘or incliiston i t:he Natlona]- ﬁg:sfer oPﬁxsicﬁc«Places,

- Asiptioh SETE I dItRE S RS D hISOTG PlopEiES -

»  Anexplanalibn of’whyﬁwmrerm of advérse cf’f"eetwer&féﬁnﬁ zgp;aiicablﬂ OF 1mﬂpp¥1§a§§§e, including
ang ednidjtfons.or ﬁzt‘um actions to: aﬁfmd :mmmzc Qr fmligaﬁe a’dvcr-sc; effects,

«  Cépits oustimmaries of4hy vidds provids by consuliing partics wind & gublic..

( meﬁgencyfhaumvlfarﬁeAdmsmyCoﬁncﬂf"‘

metpwfﬁm ncffﬁcahon oroﬁmzmqaest maﬂvm@m&&hmnﬁﬁm o

sobtsgl tafmﬁ daezﬁgency ghall’ resolwrhe advemeeﬂ@cuﬁﬂmnt&dmoty Eoumigil; parﬁélpahan and

PUEBHERETS-36G:CTR § 800.6(b)(1).

(5) 1f thix Agery, tie SHPO and. iFapploabld; the: Admscrg ﬂounmﬁgrﬁsm Frotw the ndverse’ efﬁactﬁ
will be resolved, they shall execute a Memorandum of Agigeingnt. (MOA) pursuanto36.CRR: § 800 6(\’:).._4

Gy TE Tt Avenoy hnd 1 SHEO Yuil 40 dgreon thefemsof’theM@A,, i Afgnoieshall Tl
AdHEHY E0UneiT 16 J0i (e Cans o [Fig8 ii '
Aggricy shall: procee& $n-aecorddnce: W}ﬂ)f GEF : oy €

join the consuliation; thex Admso:nyomcﬂ Will notﬁy_ haAgemy and pfoceedm comment 1o aecordanca
Wili36 CER §8007. "

Wiljimes House cnrmntﬁr hdw s;mgicrpmt 'M’;chlg: :
[sfoposed‘ ne\wzloﬁd oriappearsitrhavs: hﬁl{i hon W}dﬁ tha ori onml IOLalmn since it wﬂl not be in
Ak, : g ’}_Illahl& starfd the local newspaper and that the

buﬁ“dmg 15 a".umque cxump[eof&duplex thakes thebuilding significant enough that it should retaina -
matker;,

o

In addition to other mitigation to be incorporated into a Memorandum of Agreement for this project, we
suggest that a new two-post marker be erected at the site to replace the old one to inform people that the
housc has been relocated. Additional research will need to be done to update the current text. A letter

from the Port Huron Study Commiittee states that the Alex J, Sarjeant family became the owners in 1904




and rigmahied so ikl 1988, We do not have information on this owner, therafog; the following
additfonaf docamentation should be:

o Riographical mfn’rma’mam inelnding an:obitaarg, for Edwin C. Williams;

«  Additiorinl Infommtionasout the Fork Gl‘aﬁotSun (publishing dates andssubgequent papers as
well);

« Blagraphieal infommtin aboit Alex. I Eatjeaﬂt and his family that gxpking his and their rolc in
ihe cammunity. .-

Thg'péws'of cp‘ubb@"&ir&'esmm! Lo mformcd decxsxon ma!\mg in the %ecuon 106 process chcral

Az cy fﬁeiaisorﬂm-

eom’xmlmcﬂnon witli-this: ofifce reg rquﬁ iy undiz:rtakmg ﬂmnk you for this opportunity (o review
ad. comma and foryourcodperation: -

Emm;D Qonwaz
Sfafe Historfs Predérvition. Bﬁﬁcu?

BDC:ROC:bgs
Enclosure(s)

copy:  Adwvisory Council on Historic Preservation
Abdelmaocez Abdalla, THWA
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MEMORANDUM OF AGREEMENT BETWEEN
THE FEDERAL HIGHWAY ADMINISTRATION AND
THE MICHIGAN STATE HISTORIC PRESERVATION OFFICER
REGARDING
THE RELOCATION OF THE E.C. WILLIAMS HOUSE, 2511 10™ AVENUE
CITY OF PORT HURON, ST. CLAIR COUNTY, MICHIGAN
SUBMITTED TO THE ADVISORY COUNCIL ON HISTORIC PRESERVATION
PURSUANT TO 36 CFR PART 800.6(b)(1)

Transportatlon has determined that the proposed relocation of
10 Avenue Clty of Port Huron, St. Clair County, Mlclng Wi

cer (SHPO) pursuant
‘Historic Preservation

NOW, THEREFORE, FHWA and
accordance with the following stipulationss
undertaking on the historic properties.

for useinithe e c!oirdatlon effort and for use in developing text for a new State of
Michi storical Marker to be erected at the relocation site (see below, Phase I1I

3 % conduct additional research on the history of the E.C. Williams House
gan
Mitigation%@r

2. The E.C. Williams House shall be recorded so that there is a permanent record of its
existence. MDOT shall prepare photographic documentation and a historical
overview of the E.C. Williams House according to the SHPO Documentation.
Guidelines attached hereto as Attachment A. Unless otherwise agreed to by the
SHPO, MDOT shall ensure that all documentation is completed and accepted by the

E.C. Williams House, Port Huron
Page 1 of 5
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SHPO for deposit in the State Archives of Michigan prior to the commencement of
any demolition or construction activity concerning the E.C. Williams House. MDOT
will provide additional original copies of the recordation package to appropriate local

repositories designated by the SHPO.

3 MDOT shall include, if available, as part of the recordation package original or
archival —quality copies of historic E.C. Williams House photographs; additionally,
electronic versions of these photographs will be submitted.

“ graphic documentation

4 MDOT shall, as part of the recordation package, provid
of the building relocation process.

II. PHASE IT MITIGATION

A. Relocatioh of the E.C. Williams House

Taron in the deve meﬁt of an
ding rehabilitation plan.

2. including electrical, natural gas,
3 1 of the pfoposed building
5 conditionstalong the relocation route prior to and after

'l-‘iri_;é.éségg.g,_ ¢ ate tempora cation of overhead utilities, traffic signals an
pigns as needed to accommodate the building relocation.

, MDOT shall cogrdinate 2 quate emergency services be available along the
ficlocation route tgfassure public safety.

2. Rehabilitation g 'g‘ he E.C. Williams House

1. Exterio ehabifitation plans will follow the Secretary of Interior Standards for
Rehabilitation of Historic Buildings. MDOT shall prepare these plans in consultation

with the SHPO.

2. SHPO shall have the right to review and approve rehabilitation plans prior to the
commencement of rehabilitaﬁon activities.

E.C. Williams House, Port Huron
Page2 of 5




( 3. MDOT shall provide regular progress reports on the rehabilitation effort. A final
report will be submitted at completion. Documentation will mclude photographs, as-
built drawings, and a text summary of work performed.

4. SHPO and MDOT shall determine the timing of the exterior rehabilitation to

determine if work shall be performed by MDOT prior to marketing or if work shall be
performed by the new owner with appropriate MDOT and SHPO oversight.

III. PHASE III MITIGATION

. The marker text will be develOPed by " AP0 wi
Commission approval. _: ;

’

( ™ 8 MDOT shall maintain the markg]
o transferred toa 73

3. SHPO shall retain the right to review and approve any proposed alterations or any
work that may alter, remove, or damage architecturally significant features throughout
the agreed upon life-cycle.

IV.GENERAL CONSIDERATIONS

{ ™ A. Amendment

~

E.C. Williams House, Port Huron
Page 3 of 5




1. Any party to this MOA may propose to the other parties that it be amended,
whereupon the parties will consult in accordance with 36 CFR800.6(c)(7) to consider
such an amendment.

2. Inthe event that any portion of Phase II Mitigation (Stipulation II) is found to be
infeasible, the parties to this MOA shall consult to consider appropriate alternative
mitigation.

3. Any additional or alternative actions considered pursuant tgithis agreement shall be
subject to  implementation by amending this MOA in a¢éordance with this section.

B. Dispute Resolution

the dispute tofthe Advisory ! 1 on
Historic Preservation (Council). Within 45 &gity-five)fdays after receipt of all pertinent

IESUANTIOIS0, 800.7(c) and proceed to
ded in response to such a request will be taken
ith 36 CFR 800.7(c)(4) with reference to the

&,MOA is not being properly implemented, the FHWA or the
iggther parties to this MOA that it be terminated. -

singito terminate this MOA shall so notify all parties to this MOA
ns for termination and affording at least sixty (60) days to consult
atives to termination. The parties shall then consult.

3. Should such cnsultation fail, the FHWA or the SHPO may terminate the MOA by so
notifying all parties.

4. Should this MOA be terminated, the FHWA shall either:
a. Consult in accordance with 36 CFR § 800.6 to develop a new MOA; or
b. Request the comments of the Council pursuant to 36 CFR § 800.7.

E.C. Williams House, Port Huron
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Execution and implementation of this MOA and its submission to the Council evidences that
FHW A has afforded the Council a reasonable opportunity to comment on the project and that the

FHW A has taken into account the effects of the project on historic properties.

FEDERAL HIGHWAY ADMINISTRATION

By: Date:

James J. Steele, Division Administrator

MICHIGAN STATE HISTORIC PRESERVATION O

By:

Concur:

MICHIGAN DEPARTMENT OF

E.C. Williams House,

Port Huron
Page 5 of 5




STATE OF chmGAN
JENNIFER M. GRANHOLM DEPARTMENT OF TRANSPORTATION KIRK T. STEUDLE
GOVERNOR LANSING .

March 5, 2007

Mr. Karl Tomion, City Manager
City of Port Huron

Municipal Office Center

100 McMorran Boulevard

Port Huron, Michigan 48060

Dear Mr. Tomion:

Thank you for hosting our February 26, 2007 meeting on the Blue Water Bridge Plaza and 1-94/1-69
Corridor studies. I feel this meeting went a long way towards establishing improved communications on
these two studies. I am writing to reiterate some of the points made at that meeting. Here is what we are

committed to doing:

e Michigan Department of Transportation (MDOT) will not pursue early acquisition of
property, except for extreme hardship cases.

MDOT originally applied for Special Experimental Project (SEP-15) approval to use federal
funds for advanced property purchases to accommodate several objectives. We believed it would
help residents who are struggling with the long decision-making process prescribed by the
National Environmental Policy Act (NEPA). Often property owners experience difficulty in
selling or making changes to their properties while MDOT pursues the NEPA plannmg process.
Secondarily, we sought to advance the project schedule and save tax-payers money.

We have found that the SEP-15 initiative distracted everyone from the fundamental decision-
making process laid out by NEPA. We want to get back on track with the NEPA process and
decided not to pursue the implementation of SEP-15. In pursuing future hardship acquisitions,
which are permitted under federal law, we will develop a detailed communication plan with the
city and the township to keep them informed about our activities in acquiring property from
owners who can demonstrate hardship for health, safety, or financial reasons. We will develop a
mutual understanding of the definition of ‘hardship,” and will consult with city and township
officials on all cases.

¢  MDOT will include Alternatives 2, 3, 4 and the No-Build option in the Draft Environmental
Impact Statement (DEIS)

To address concerns that Alternative 3 did not receive a thorough analysis, MDOT will provide
detailed analysis of this alternative in the DEIS. However, please be aware that this alternative
still has practical concerns. We will arrange an opportunity for the city to hear Custom and
Border Protection’s concerns. All of our analyses will be published in the DEIS. The goal is to
give the public ample opportunity to debate the merits of the alternatives. Following the
publication of that document, we will accept further comment. It is not until the issuance of a

MURRAY D. VAN WAGONER BUILDING + P.O. BOX 30050 « LANSING, MICHIGAN 48909
www.michigan.gov « {(517) 373-2090
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Mr. Karl Tomion

Page 2

March 5, 2007

Record of Decision that the altemative selection is finalized, after very thorough analysis and
discussion with all stakeholders and cooperating federal agencies.

We hope to have the DEIS published in 2007, with a Record of Decision expected sometime in
2008.

MDOT leadership and staff hear the city’s concerns about the potential impacts of the
proposed project and are committed to establishing excellent and direct communication to
answer questions and solve problems.

To this end, we are committed to holding monthly coordination meetings with you and your staff
or council. We will also be available as needed to assure our project communications are
effectively reaching your stakeholders.

MDOT is interested in exploring ways to support the city’s effort to revitalize its older
neighborhoods as a part of the Blue Water Bridge real estate acquisition.

We would like to find ways to partner with the city to provide incentives for relocated
homeowners to remain in the city.

In conclusion, I want to thank you again for hosting our meeting on February 26, 2007. It was a helpful |
-and positive event. 'MDOT leadership and staff look forward to an improved relationship in the future.

If you have any questions, please contact either me or Susan Mortel, Director, Bureau of Transportation
Planning, at 517-373-0343.

Sincerely,

Kirk T. Steudle
Director




JAMES E. BUCKLEY
Supervisor
Charter Township of

FO rt G rat iot | gngERT C. CRAWFORD

JUDITH A. REYNOLDS

Treasurer

June 20, 2007

ECETVE
Z. Kris Wisniewski, Project Manager : -
Project Planning Division JUN 2.2 2007
Bureau of Transportation Planning :
Michigan Department of Transportation
425 West Ottawa St.

P.O. Box 30050

Lansing, Michigan 48909

Re: MDOT Corridor Study/Port Huron Welcome Center
Dear Ms. Wisniewski (and all involved),

This letter is an effort to restate my concems regarding the Bridge Plaza Cormridor
and Welcome Center. Based on existing structure security, accessibility to the Plaza
should stay between Black River and Lake Huron/St. Clair River. | have meritioned -
previously, and am now reiterating the absolute necessity of the proposed Welcome
Center Plaza to allow easy-on and easy-off access in order to secure a healthy
business flow to Fort Gratiot Township and the City of Port Huron,

The last print of the corridor project that | viewed appeared to address most
concerns, however, | do have objections to the current proposed location of the
Welcome Center. At the March 15, 2007 meeting of the Biue Water Bridge Advisory
Committee, there was discussion regarding the placement of this facility. Many in
attendance, including myself, expressed concems regarding the proposed placement.
One of the biggest concerns expressed was access to the east, and the ability of
vehicular traffic coming from and going to Canada having an easily accessible route to
Fort Gratiot and the City of Port Huron. Westbound vehicular traffic must have access
to the Welcome Center, as well as the opportunity to tum around and fravel in an
eastbound direction. This can be accomplished by either placing the Welcome Center
in the middle of the median with a tum-around lane, (which has similarly done in Clare
County on US-10) or by placing bridges over the expressway for east and westbound
travelers.

3720 KEEWAHDIN ROAD » FORT GRATIOT, M 48059-3309 « PHONE: (810) 385-4489 » FAX: (810) 385-9010 » www.fortgratiottwp.org




MDOT owns enough property to extend westbound 1-69/94 to the north and
install the Welcome Center in the median.- | have been and will continue to be
persistent in advocating the implementation of the aforementioned specifics, which are
absolutely necessary and crucial requirements to the survival of our area.

cc:  Governor Jennifer Granholm
Senator Carl Levin
Senator Debbie Stabenow
State Representative Daniel Acciavatti
State Representative John Espinoza
State Representative Phillip Paviov
State Senator Judd Gilbert
Shaun Groden, St. Clair County AdrmmstratorlController
- 8t. Clair County Board of Commissioners
Bill Kauffman, Metropolitan Planning Commission
Karl Tomion, City of Port Huron
Port Huron City Council
Matt Wendling, Wilbur Smith Senior Project Manager
BWB Plaza Advisory Committee

JEBfims
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STATE OF MICHIGAN

©__NNIFER M. GRANHOLM DEPARTMENT OF TRANSPORTATION KIRK T. STEUDLE

DIRECTOR
GOVERNOR LANSING

March 22, 2007

Mr. D. Scott Beedon, Supervisor
Charter Township of Port Huron

3800 Lapeer Road

Port Huron Township, Michigan 48060

Dear Mr. Beedon:

Thank you for your letter of March 5, 2007, requesting that we move forward with the 1-69/1-94 Blue
Water Bridge Plaza and Corridor study, including Special Experimental Project (SEP-15) property
acquisitions. As you probably know, we will not be pursuing SEP-15 early property acquisitions. We
will continue to pursue hardship acquisitions for those residential property owners who can demonstrate
hardship for health, financial or safety reasons. We anticipate that these purchases will be far fewer in
number than we had planned for the SEP-15 proposal. We believe hardship purchases allow some relief
to property owners awaltmg the results of a National Environmental Policy Act (NEPA) study.

In response to your concern about moving forward with the corridor project, we understand your desire to
keep the corridor study on a separate track from the Blue Water Bridge plaza. We remain committed to
making progress on the corridor study and .are working with the Federal Highway Administration
(FHWA) to find ways to move forward. NEPA documentation is ultimately the responsibility of FHWA,

so they have the final word on how both the corridor study and the Blue Water Bridge plaza study move
ahead.

I regret that you felt excluded from our recent meeting with Port Huron staff and othier elected officials.
Your opinions on our studies in the Port Huron area are important to us. I hope you will continue to
communicate your ideas. We will continue to provide as much information as we can to help you
participate in the decision-making process. This will include invitations to joint local agency meetings as
well as opportunities for one-on-one interaction. We appreciate the input you have provided and look
forward to ongoing dialogue with your agency on these nationally significant projects

If you have any other questions or addmonal concerns, please contact either me or Susan Mortel,
Director, Bureau of Transportation Planning, at 517-373-0343.

Sincerely,

7 7 A

K}rk T. Steudle
Director

BTP:PPD:MB:fg




CHARTER TOWNSHIP OF PORT HURON

3800 Lapeer Road Phone: (810) 987-6600
Port Huron Twp., Michigan 48060 Fax: (810) 987-6712

March 5, 2007

RECEIVED -

“

Mr. Kirk Steudle ' MAR 0 7 2007
Director

Michigan Department of Transportation ) DIRECTOut

425 W. Ottawa St. Deparimant of Transportation

P.O. Box 30050
Lansing, Mi. 48909

Dear Mr. Steudle:

I would like to take a moment of your time to discuss your decisions regarding the Blue Water Bridge Plaza
expansion and Corridor plans. As the Supervisor of the Charter Township of Port Huron, I was taken back
that I would not be involved in a least a portion of your meetings last week. My State Representative, Phil

- Pavlov was in attendance. Representative Pavlov is a good working rep, however, he has not been involved
nearly as I have detailing the project.

Knowing what I know today, I would ask why did we remove SEP-15 from the corridor plan? Matt Webb
and his tean have been very confident, dedicated to providing answers and understanding the communities
needs. This has been a breath of fresh air, and he is to be commended for his efforts to date. Talking to Karl
Tomion, he also agrees that SEP-15 was fine on the corridor project. This was a smart thing to do
separating the two projects. We have been hard at work with your team and moving forward in a positive
way. To pull back both projects, does not help this community, it only continues the frustration. We want to
move forward with SEP-15 in place for the corridor. '

There is much discussion about the no build concept; I am strongly opposed to this option. I would ask that
you consider moving forward with the corridor project, complete this project, while this is being
constructed slowing down the bridge plaza expansion process and analysis the needs for this expansion.
Regardless, the corridor project can be done, even'if you never expanded the Bridge Plaza it still ties in
very nicely and gives so many enhancements that this community (the City and Township) needs. I agree
with you, slowing down the Plaza project is good; [ would just ask that you reconsider moving forward
with the corridor project and include SEP-15 for this project.

[ certainly would have provided these thoughts last week to you when you were in town. I'm sorry I was
not in attendance. Your time and consideration are most appreciated.

Sincerely,

<
D. Scott Beedon
Supeivisor
Port Huron Charter Township
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STATE OF MICHIGAN
-NNIFER M. GRANHOLM DEPARTMENT OF TRANSPORTATION KIRK T. STEUDLE

GOVERNOR LANSING DIRECTOR

March 20, 2007

The Honorable Candice S. Miller
United States House of Representatives
228 Cannon House Office Building
Washington, D.C. 20515

Dear Congresswoman Miller:

Thank you for your letter of March 1, 2007. I am sorry to hear about your decision to switch
$12.6 million away from the Blue Water Bridge Plaza to another project. Despite our decision to
forgo participation in the Special Experimental Project (SEP-15) program, we continue to work
hard to move the plaza project along.

We are sensitive to your concerns about the availability of SAFETEA-LU funds for the Blue
Water Bridge Plaza and would like to work with you to ensure the expenditure of these funds in
a timely manner. We anticipate spending the remaining SAFETEA-LU funds by the end of
2009. I hope that you will support additional funding in 2009 to make thls important project
continue to move forward.

The Michigan Department of Transportation (MDOT) originally applied for (SEP-15) approval
to use federal funds for advanced property purchases to accommodate several objectives. We
believed it would help residents who are struggling with the long decision-making process
prescribed by the National Environmental Policy Act (NEPA). Often property owners
experience difficulty in selling or making changes to their properties while MDOT pursues the
NEPA planning process. Secondarily, we sought to advance the project schedule and save tax-
payers money.

Additionally, through our public outreach activities, we have identified numerous property
owners who are potentially eligible for early acquisition due to hardship during the course of a
NEPA study, even without SEP-15. We plan to work with the City of Port Huron and Port
Huron Township in the acquisition of hardship properties throughout the remaining course of the
study. 1 have enclosed a copy of our recent letter to the Port Huron city manager, listing our
commitments to the commumty

MDOT leadership and staff are rededicating themselves to improving communication with both
local governments and elected officials during the Blue Water Bridge Study. We want to
establish productive dialogue leading to the best decision for all project stakeholders. With this

MURRAY D. VAN WAGONER BUILDING - P.O. BOX 30050 - LANSlNG, MICHIGAN 48909
www.michigan.gov « (517) 373-2090
LH-LAN-0 (01/03) . B




The Honorable Candice S. Miller
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March 20, 2007

o~

goal in mind, we hope you will continue to participate in the Blue Water Bridge NEPA process.
Please do not hesitate to contact us’in the event that you have questions, concerns or comments
about the NEPA process or any other topic related to the plaza. We look forward to on-going
discussions with you and your staff.

If you have any other questions, please contact either me or Susan Mortel, Director, Bureau of
Transportation Planning, at 517-373-0343.

Sincerely,

K/i;(ZT.S,t;:dle
Director

Enclosure
BTP:PPD:ENV:MB:fg

cc: Governor Jennifer Granholm

Senator Carl Levin
Senator Debbie Stabenow

. State Senator Jud Gilbert .
State Representative Phil Pavlov -
State Representative John Espinoza-
Mr. Jim Warner, St. Clair County Road Commission
Ron DeCook '
Bill Shreck
Vanessa Blaxton
Susan Mortel
Dave Wresinski
Margaret Barondess
Paul McAllister
Matt Webb

MURRAY D. VAN WAGONER BUILDING - P.O. BOX 30050 « LANSING, MICHIGAN 48909
www.michigan.gov « (517) 373-2090
LH-LAN-0 (01/03) : -




T OMAK. 22007 11:52AM  REP. CANDICE MILLER NO.3977 P 2

CQMMITTEE ON
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March 1, 2007
- Mr. Kirk Steudle
Ditector
Michigan Department of Transportation
425 W. Ottawa St.

P.0. Box 30050
Lansing, MI 48909

Dear Mr. Steudle:

T would Gke to commend you for the recent decision by the Michigan Departent of
Transportation (MDOT) to no langer pursue its SEP-15 application to the Federal
Highway Administration with regard to the Blue Water Bridge Plaza expansion project.
As you know I have been an advocate for this important project, but it has become clear
thut local, civic and governmental leaders throughout the commrunity have become
uncomfortable with the prosess associated with this project. In order to ensure that the
community's volce is heard, I support your decisiort o no longer pursue your SEP-15
applicgtion, However, this development is likely to result in further delay of the project.

As you will reeall, the SAFTEA-LTJ legislation enacted in 2005 allocated $43 million for
improvements to the American Plaza at the Blue Water Bridge. In 2009, this lepislation
will expire and with the current pace of progress I have become greatly concerned that
MDQT may not be able to ytilize all of these funds and I do not wish for these finds to
be reallocated to projects elsewhgre In the country while e have so many pressing needs
in 8t. Clair County. _

Inorder to prevent this from happening I have taken action to reprogram $12.6 million
away from Blue Water Bridge set aside for Projects of Regipnal and National
Significance. My goal is to move this funding to the Port Huron NAFTA Carridor -
Congestion Mitigation Profect. 'This change will still permit $30.4 million in SAFETEA-
LU funding to be used for the plaza improvoments.. TFoday the House Transportation aud
Infrastrocture Committes, of which T am a member, has unanimously approved this
reprogramming in the SAFRTRA-~LJ technical corrections bill, HLR. 1195. When
combined with the $400,000 already alloggted to this preject under SAFETEA-LU this
will pravide enough money to complete all thres grada separdtions at Mickigan Road,
Range Road and Griswold Road.

As you may know, the CN Rail Tunnel is our nation’s busiest rail border gateway, with
over 322,000 oaded rail car crossings in 2005. While the trains travel under the St. Clair

——
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River, they quickly resurface in Port Huron Township. The length and“ frequency of t13esc
traips, in addition to necessary Custons inspections, often result in major t{ackup:s which
block one or more of the Township's critical arteries, One crossing in particularis
blacked an average of over 5 hours cach day. In addition to creating traffic congestion,
these blockapes cause emergency response vehicles to use long detours to answer calls,
posing a significant threat to community safety. ] am sute that you will be pleased to sce
that this Jong awaited project has a chance for completion in the near future, should this
change become law. :

The economy of Michigan and St, Clair County in particular is enduring & very rough
patch. - So in addition to solving public safety and quality of life pgoblcms for the
community  also believe it is very important that we begin to put people to work as

quickly as possible. This change will allow the grade separation project to move forward
while still retaining funds for the Blue Water Bridge Plaza improvements.

I stand ready to work with you on securing federal funding for improvements to the Plaza
and other important projects in our state in the coming years with a particular focus
toward the next transportation authorization bill. In the meantime, I look forward to
ensuring that both of these important projects move forward for the benefit of our state
and the residents of the Blue Water Region.

Sincerely,
Candice S. Miller
Member of Congress
Ce: Governor Jennifer Granholm
Senator Carl Levin
Senator Debbie Stabenow
State Senator Jud Gilbert

State Representative Phil Paviov
State Representative John Espinoza
* M. Jim Wamer, St. Clair County Road Commission

.

-
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/  IENNIFER M. GRANHOLM DEPARTMENT OF TRANSPORTATION KIRK T. STEUDLE
i GOVERNOR LANSING DIRECTOR
March 20, 2007

The Honorable Carl Levin

United States Senate

269 Russell Senate Office Building
Washington, D.C. 20510

Dear Senator Levin:

In response to your letter to Governor Jennifer Granholm dated February 27, 2007, I want to.assure you
that we are making every effort to include local government officials in the National Environmental
Policy Act (NEPA) decision-making process at the Blue Water Bridge in Port Huron, Michigan. We
agree with you that local governments are important stakeholders and have taken steps to improve our
dialogue. I have enclosed a copy of our recent letter to the Port Huron city manager, listing our
commitments to them.

As a response to the announcement that we will not pursue the Special Experimental Project (SEP-15) for
_early acquisition of properties; we have received numerous calls from property owners concerned about
the uncertainty they face until the study reaches a decision point. Local property owner interest

{ contributed to our desire to pursue the SEP-15 program, in addition to potential time and money savings.
We want you to know that we are continuing to work with property owners who can meet health, safety
or financial hardship criteria, as defined by federal regulations, to purchase their properties in advance of
a NEPA decision. We have agreed to reach a mutual understanding of the definition of hardship
purchases with local officials and will consult with city and township officials on hardships. We do not
expect the number of hardship early acquisitions to come anywhere close to the numbers anticipated by
the SEP-15 program, helping to limit the impact on the community. It is our desire to help those most in
need of early purchase, while in no way influencing the NEPA decision-making process.

We have confidence in the NEPA decision-making process and look forward to working with you and
other stakeholders to reach a balanced decision on the Blue Water Bridge Plaza Study. If you have any
other questions or additional concerns, please contact either me or Susan Mortel, Director, Bureau of
Transportation Planning, at 517-373-0343.

Sincerely,

T et

irk T. Steudle

Director
Enclosure
BTP:PPD:MB:fg
cc: Governor Jennifer Granholm Senator Carl Levin Senator Debbie Stabenow
2 State Senator Jud Gilbert State Representative Phil Pavlovy  State Representative John Espinoza
3 Mr. Jim Wamer, St. Clair County Road Commission
MDOT: R. DeCook B. Shreck  V.Blaxton S. Mortel D. Wresinski M. Barondess P, McAllister M. Webb
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March 5, 2007

Mr. Karl Tomion, City Manager
City of Port Huron

Municipal Office Center

100 McMorran Boulevard

Port Huron, Michigan 48060

Dear Mr. Tomion:

Thank you for hosting our February 26, 2007 nmieeting on the Blue Water Bridge Plaza and 1-94/1-69
Corridor studies. I feel this meeting went a long way towards establishing improved communications on
these two studies. I am writing to reiterate some of the points made at that meeting. Here is what we are
committed to doing: '

* Michigan Department of Transportation (MDOT) will not pursue early acquisition of
property, except for extreme hardship cases. ’ :

MDOT originally applied for Special Experimental Project (SEP-15) approval to use federal
funds for advanced property purchases to accommodate several objectives. We believed it would
help residents who are struggling with the long decision-making process prescribed by the
National Environmental Policy Act (NEPA). Often property owners experience difficulty in
selling or making changes to their properties while MDOT pursues the NEPA planning process.
Secondarily, we sought to advance the project schedule and save tax-payers money.

We have found that the SEP-15 initiative distracted everyone from the fundamental decision-
making process laid out by NEPA. We want to get back on track with the NEPA process and
decided not to pursue the implementation of SEP-15. In pursuing future hardship acquisitions,
which are permitted under federal law, we will develop a detailed communication plan with the
city and the township to keep them informed about our activities in acquiring property from
owners who can demonstrate hardship for health, safety, or financial reasons. We will develop a
mutual understanding of the definition of ‘hardship,” and will consult with city and township
officials on all cases.

* MDOT will include Alternatives 2,3, 4 and the No-Build option in the Draft Environmental
Impact Statement (DEIS)

To address concerns that Alterative 3 did not receive a thorough analysis, MDOT will provide
detailed analysis of this alternative in the DEIS. However, please be aware that this alternative
still has practical concerns. We will arrange an opportunity for the city to hear Custom and
Border Protection’s concermns. All of our analyses will be published in the DEIS. The goal is to
give the public ample opportunity to debate the merits of the alternatives. Following the
publication of that document, we will accept further comment. It is not until the issuance of a

MURRAY D. VAN WAGONER BUILDING - P.O. BOX 30050 - LANSING, MICHIGAN 48909
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Record of Decision that the alternative selection is finalized, after very thorough analysis and
discussion with all stakeholders and cooperating federal agencies._

We hope to-have the DEIS published in- 2007, with a Record of Decision expected sometime in
2008.

MDOT leadership and staff hear the city’s concerns about the potential impacts of the
proposed project and are committed to establishing excellent and direct communication to
answer questions and solve problems.

To this end, we are committed to holding monthly coordination meetings with you and your staff
or council. We will also be available as needed to assure our project communications are

‘effectively reaching your stakeholders.

MDOT is interested in exploring ways to support the city’s effort to revitalize its older
neighborhoods as a part of the Blue Water Bridge real estate acquisition.

We would like to find ways to partner with the city to provide incentives for relocated
homeowners to remain in the city.

In conclusion, [ want to thank you again for hosting our meeting on February 26, 2007. .[t was a helpful
and positive 'event. MDOT leadership and staff look forward to an improved relationship in the future.

If you have any questions, please contact either me or Susan Mortel, Dicector, Bureau of Transportation
Planning, at 517-373-0343.

Sincerely,

WAy -~ 4

Kirk T. Steudle ‘
‘Director
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WASHINGTON, DC 20510-2202

February 27, 2007

Govermnor Jennifer Granholm
State Capitol

P.O. Box 30013

Lansing, MI 43909

Dear Govemor,

I want to thank you for your responsiveness to my office’s requests to assist me in
addressing the concerns expressed by the City of Port Huron Officials as they pertain to
the Blue Water Bridge Plaza Project.

As you know, we contacted your office in mid January to express Port Huron officials
concems about the state’s intent to use the Federal Highway Administration’s Special
Experimental Program 15 to fast track purchases of property within the plaza footprint.
Port Huron officials were also concerned about what they felt was a lack of accurate and
timely communication, lack of a concerted effort on the state’s part to mitigate potential
damages to the city and a feeling of being Iefil out of the progess, when of course they are
the most integral stakeholder.

I am pleased to hear that the Michigan Department of Transportation has made progress
in implementing the recommendations I suggested; postponing the use of the Federal
Highway Administration’s SEP-15 program as it pertains to the acquisition of property
within the Plaza footprint, ensuring that the city officials are participating members of the
process and putting forth greater effort to form a mitigation team to work with city and
private stakeholders to offer resources and assistance in an attempt to offset some of the
potential negative effects of the proposed project.

1 have been informed by my staff that Port Huron City Manager Karl Tomion emerged
from a meeting yesterday with MDOT and FHWA officials optimistic about the future of
their relations and much more comfortable with the attitude expressed by the state and
federal agencies.

Tam hopeful that we can all continue to work together to insure that the City of Port
Huron, the County of St. Clair and the residents continue to have a strong voice in this
important and transformational project. Thank you for your assistance in this matter.

Sincerely,
Carl Levin
STATE OFFICES
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StATE OF MICHIGAN

GuINIFER M. GRANHOLM DEPARTMENT OF TRANSPORTATION KIRI% I‘}I;-.E gTTOiUDLE
GOVERNOR LANSINC

March 21, 2007

Mr. Wallace R. Evans, Chairperson
County of St. Clair

Board of Commissioners

District 6

10431 Dixie Highway ,

Fair Haven, Michigan 48023

Dear Mr. Evans:

In response to your letter of January 25, 2007, the Michigan Department of Transportation has
agreed to forgo pursuing property acquisition for the Blue Water Bridge Plaza and Corridor
projects, through the Special Experimental Project (SEP-15) offered by Federal Highway.
f Administration. We will continue to make hardship purchases, which are permitted under
’ federal law. Hardship purchases help those who are most in need of relief during the lengthy
decision-making process required by the National Environmental Policy Act. Those residential
owners that can demonstrate hardship for health, safety, or financial reasons can be considered
for early acquisition. We anticipate that the number of owners who qualify for this type of
purchase will be much smaller than those anticipated for SEP-15. We also have limited funds to
apply to hardship purchases.:

For your information, I have enclosed a copy of our letter to Karl Tomion, Port Huron City
Manager, which outlines our commitments to the Blue Water Bridge Plaza and Corridor Study.
We will continue to find ways to exchange information with and develop dialogue among
affected local governments, so that we can make positive progress toward a decision on these’
nationally-significant project proposals.

If you have any other questions or additional concerns, please contact either me or Susan Mortel,
Di;ector, Bureau of Transportation Planning, at 517-373-0343.

Sincerely,

Yol

Kirk T. Steudle
Director

Enclosure




Mr. Wallace R. Evans
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cc: President George W. Bush
U.S. Representative Candice Miller
U.S. Senator Debbie Stabenow
U.S. Senator Carl Levin
Mayor Alan Cutcher, City of Port Huron
Karl Tomion, City Manager, City of Port Huron
Richard Capka, Federal Highway Administration
Frederick G. Wright, Jr., Executive Director, Federal Highway Administration
Paul Tait, Executive Director, SEMCOG
Carmine Palombo, Transportation Director, SEMCOG
Gerald Rowe, Transportation Director, SEMCOG
Mary E. Peters, Secretary, U.S. Department of Transportation
Michigan Association of Counties
Vanessa Blaxton
' Karen Martin
Office of Governmental Affairs, MDOT
Dan Beattie (OGA sent him scanned copy)




STATE OF MICHIGAN

JENNIFER M. GRANHOLM DEPARTMENT OF TRANSPORTATION KIRK T STEUDLE
GOVERNOR ’ LANSING OtR
March 5, 2007

Mr. Karl Tomion, City Manager
City of Port Huron

Municipal Office Center

100 McMorran Boulevard

Port Huron, Michigan 48060

Dear Mr. Tomion:

Thank you for hosting our February 26, 2007 meeting on the Blue Water Bridge Plaza and [-94/1-69
Corridor studies. [ feel this meeting went a long way towards establishing improved communications on
these two studies. 1 am writing to reiterate some of the points made at that meeting. Here is what we are
committed to doing: ’

¢ Michigan Department of Transportation (MDOT) will not pursue early acquisition of
property, except for extreme hardship cases.

MDOT originally applied for Special Experimental Project (SEP-15) approval to use federal
funds for advanced property purchases to accommodate several objectives. We believed it would
help residents who are struggling with the long decision-making process prescribed by the
National Environmental-Policy Act (NEPA). Often property owners experience difficulty in’
selling or making changes to their properties while MDOT pursues the NEPA planning process.
Secondarily, we sought to advance the project schedule and save tax-payers money.

We have found that the SEP-15 initiative distracted everyone from the fundamental decision-
making process laid out by NEPA. We want to get back on track with the NEPA process and
decided not to pursue the implementation of SEP-15. In pursuing future hardship acquisitions,
which are permitted under federal law, we will develop a detailed communication plan with the
city and the township to keep them informed about our activities in acquiring property from
owners who can demonstrate hardship for health, safety, or financial reasons. We will develop a

mutual understanding of the definition of ‘hardship,” and will consult with city and township
officials on all cases. , :

»  MDOT will include Alternatives 2, 3, 4 and the No-Build option in the Draft Environmental
Impact Statement (DEIS)

To address concems that Alternative 3 did not receive a thorough analysis, MDOT will provide
detailed analysis of this alternative in the DEIS. However, please be aware that this alternative
still has practical concerns. We will arrange an opportunity for the city to hear Custom and
Border Protection’s concerns. All of our analyses will be published in the DEIS. The goal is to
give the public ample opportunity to debate the merits of the alternatives. Following the
publication of that document, we will accept further comment. It is not until the issuance of a

MURRAY 0. VAN WAGONER BUILDING - P.O. BOX 30050 - LANSING, MICHIGAN 48909

www.michigan.gov - {517} 373-2090
LH-LAN-0 (01/03)




Mr. Karl Tomion

Page 2

March 5, 2007

Record of Decision that the alternative selection is finalized, after very lhorough analysis and
discussion with all stakeholders and cooperaung federal agencies.

We hope to have the DEIS published in 2007, with a Record of Decision expected sometime in
2008§

MDOT leadership and staff hear the city’s concerns about the potential impacts of the

proposed project and are committed to establishing excellent and direct communication to
answer questions and solve problems.

To this end, we are committed to holding monthly coordination meetings with you and your staff
or council. We will also be available as needed to assure our project communications are
effectively reaching your stakeholders.

MDOT is interested- in exploring ways to support the city’s effort to revitalize its older
neighborhoods as a part of the Blue Water Bridge real estate acquisition.

We would like to find ways to partner with the city to prov:de incentives for relocated
homeowners to remain in the city.

In conclusxon I 'want to thank you again for hosting our meeting on February 26,.2007. It was a helpful /

and positive event.  MDOT leadership and staff look forward to an improved relationship in the future.

If you have any questions, please contact either me or Susan Mortel, Difector, Bureau of Transportation
Planning, at 517-373-0343.

Sincerely,

e ~4

Kirk T. Steudle
Director
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Board of Co*nmlssmners

WALLACE R. EVANS
Chairperson

District 6

10431 Dixic Highway
Fair Haven, M1 48023
Cell: 586-531-1910
wevans@stclaircounty.org

PAMELA J. WALL
Vice-Chairperson

District 7

1426 St. Clair River Drive
Algonac, M1 48001
Home: 810-794-0643
pwall@stclaircounty.org

STEVEN L. SIMASKO
District 1

5700 Cork Road

Kenockee, Ml 48006
Home: 810-387-0118
ssimasko@stclaircounty.org

DENNIS M. KEARNS
District 2

614 Holland Aveoue

Port Huron, M1 48060
Home: 810-987-3968
dkearns@stclaircounty.org

HOWARD T. HEIDEMANN,
District 3 -

833 North Pointe Drive

Port Huron, M1 48060

Home: 810-984-3053
hheidemann@stclaircounty.org

PATRICK W. QUAIN
District 4

369 Fourth Street
Marysville, MI 48040
-Home: 810-364-8726
pquain@stclaircounty.org

JEFF BOHM

District 5 -

613 Jay Street

St. Clair, M1 48079
Cell: 810-874-6554
jbohm@stclaircounty.org

OFFICE ADDRESS:
200 Grand River Avenue
Suite 203

Port Huron, MI 48060
Phone: 810-989-6900
Fax: 810-985-3463
www_stclaircounty.org

VISION: We are lheleadcrm
innovative, customer—cemered
govemment.

MISSION: To continually
improve public services that
enhance the community for
citizens and future generations of
St. Chair County

January 25, 2007

Mr. Kirk T Stuedle, P.E.

State Transportation Director

Michigan Department of Transportation
425 W. Ottawa St.

P.O. Box 30050

Lansing, MI 48909

DIRECTO
rimeat of Transponation

Re: Blue Water Bridge Plaza and Corridor Project
Dear Mr. Stuedle:

I am writing as Chairperson of the St. Clair County Board of Commissioners
regarding the continued property acquisition for the Blue Water Bridge Plaza and
Corridor Project. At a regularly scheduled meeting on January 17, 2007, a motion
was made.and unanimously approved:to-express our concern with the
continuation of the project, as currently progressing, absent the dévelopment and
approval of a proper mitigation plan.

The National Environmental Policy Act of 1969 established a supplemental
mandate to the original law which required Federal agencies to consider the :
environmental impact of their proposals. Specifically the FHWA policy (23CFR§
771.105) requires that alternatives be examined and evaluated to achieve a
balance between the need for safe and efficient transportation, as well as the
social, economic and environmental impacts of the proposed improvement.

This Act was developed to insure the improvement chosen resulted in the least
'nnpact to the surroundmg area prior to implementation of said project.

We are aware that the Blue Water Bridge Plaza and Corridor project is proceeding
without a proper mitigation plan being developed, analyzed or implemented. The
waiver provided by SEP-15 is purely experimental. At this time, the long term
consequences of failing to meet the standards required by current legislation is
unknown. The acquisition of property before implementation of the project
provides an opportunity for blight and various other undesirable results to
develop, resulting in not only the immediate safety and environmental concerns to
the affected community, but a long term lowering of property values in the
surrounding areas. Additionally, the early acquisition of commercial property

results in a premature loss of revenue to the taxing jurisdiction than otherwise
would have occurred.

A Government of Service
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We are respectfully requesting that a formal mitigation plan be completed and
approved by the City of Port Huron, applicable Townships and the County of St.
Clair prior to the continued acquisition of property for the project. Further, we
request that we be provided with the details of the Early Development Agreement,
in accordance with SEP-15, along with the performance measures that have been
established for the Michigan Department of Transportation for this project.
Please respond to this request within fourteen days of receipt by your department
~and provide me with a written response indicating your intention to comply with -

~ this request.

Sincerely, |

Wallace R. Evans
Chairperson, Board of Commissioners

Cc:  President George W. Bush
Representative Candice Miller
Senator Debbie Stabenow
Senator Carl Levin
Alan Cutcher, Mayor City of Port Huron
Karl Tomion, City Manager, City of Port Huron
Richard Capka, Federal Highway Administrator
Frederick G. Wright Jr., Executive Director FHA
Paul Tait, SEMCOG Executive Director
Carmine Palombo, SEMCOG Transportation Director
Gerald Rowe, SEMCOG Transportation Director
Mary E. Peters, U.S. Department of Transportation Secretary
Michigan Association of Counties

A Government of Service
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Michigan Department of Transportation
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MICHIGAN DEPARTMENT OF TRANSPORTATION
425 WEST OTTAWA STREET - P.O. BOX 30050
LANSING, MI 48909 _

An Equal OpparmnrtyEmpk)yer . “

The Honorable George W. Bush
President of the United States
1600 Pennsylvania Ave., N.W.
Washington, D.C. 20500-003

Ms. Mary E. Peters, Secretary
U.S. Department of Transportation
400 Seventh Street, S.W.

f Washington, D.C. 20590

pr X

T - Mr. Richard Capka, Chief Administrator
Federal Highway Administrator
700 Seventh Street S.W.
Washington, D.C. 20590

Mr. Frederick G. Wright, Jr.
Deputy Administrator
Federal Highway Administration
§’ ~ - 400 Seventh Street, S.W.
‘? Washington, D.C. 20590




Blue Water Bridge and I-94/1-69 Corridor
Hardship Acquisition Protocol and Processing Procedure

BACKGROUND:  Based on the limited amount of funding currently available, compared to
the number of advanced acquisition requests already received, MDOT will adhere to the
following protocol to determine the priority order in which hardship acquisitions will be
recommended for purchase.

1.

MDOT will review all request letters to determine which have sufficient justification that
remaining in the property poses an undue hardship. Justification supporting the hardship
acquisition must be on the basis of health, safety and/or financial reasons. (MDOT may
seek additional information or supporting documentation.) :

If a hardship is supported, MDOT will prioritize by construction staging. The three areas
in priority order are:

A) 1-94/1-69 Corridor

B) Pine Grove Relocated South of the Plaza

C) Northeast Quadrant of Plaza

Qualified hardships will be forwarded to FHWA for review and approval.

MDOT will notify qualified owners and proceed with advanced acquisition as required
by law, policies and practices.

Qualified owners will be notified in writing if it appears there is not adequate funding
currently-available to process their request at this time.

Property owners will be notified if their request does not provide adequate justification
for a hardship acquisition at this time.
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ENGINEERS
PLAN%ERS
ECONOMISTS

Memorandum
DATE: May 15, 2007
SUBJECT:  Project Timeline

PROJECT:  Blue Water Bridge Plaza Study
MDOT JN 57779

e July 1997 - Second span of the Blue Water Bridge opens to traffic.

e 1997 - Blue Water Bridge Authority issues a report regarding long-range plaza and highway
design and operational needs. ‘

e 1997 — MDOT commissions a study with CH2M Hill to evaluate BWBA'’s comments and
evaluate plaza and highway design and operational needs.

e 1999 — CH2M Hill completes preliminary Toll and Plaza Operations study.

» September 11, 2001 — Terrorist attacks on the World Trade Center. Delays following this
incident resulted in 8 mile long back-ups at the border.

* Spring 2002 - MDOT issues RFP for current study. Wilbur Smith Associates is selected
consultant.

* September 2002 - MDOT initiates Blue Water Bridge Plaza Expansion Study as an
Environmental Assessment (EA).

» September 16, 2002 — Federal agency meeting to discuss current plaza activities.

» September 2002 — March 2003 — MDOT develops 19 conceptual illustrative alternatives for
improvements to the plaza and corridor. '

* October 2002 — Coordination letters and preliminary design information sent to Federal and
State agencies.

* November 12, 2002 - Federal agency meeting to discuss plaza needs and opportunities.
* March 13, 2003 - First public meeting to-introduce the study and study process.

* March 19, 2003 — BWBA presents purpose and need to eliminate weave on Blue Water
Bridge.

*  April 29, 2003 — MDOT holds first design charrette with stakeholders.

¢ April 2003 — June 2003 - Refine to 11 illustrative alternatives. Off-site location added to
analysis as a viable plaza location.

Wm— S
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{ e July 17, 2003 — Federal agency meeting to review illustrative alternatives.

e July 2003 — September 2003 — Further analysis and refinement of illustrative alternatives
leave 6 Alternatives.

e August 13, 2003 — Canadian stakeholders meeting to discuss design and concemns.

¢ August 14, 2003 — Meeting with State officials to provide update on project.

e September 23, 2003 — Public Meeting to present illustrative alternatives.

e February 9, 2004 — Meeting with City Council to provide update on project.

e February 10, 2004 — Federal agency meeting to review alternatives.

e April 2004 - Three practical alternatives selected for analysis as part of the EA Document.

e April 22, 2004 - Federal agency meeting to refine practical alternatives as requested at the
February 10 agency meeting.

e May 17, 2004 — Public meeting to present updated alternatives.

e June 25,2004 - City/MDOT/FHWA/CBP meeting to discuss concerns and potential
- mitigation.

e July 27, 2004 — Meeting with Federal and State agencies to present three alteratives and
gain consensus from group.

» September 9, 2004 — Federal agency meeting in Washington to refine alternatives.
» December 2, 2004 — Federal agency meeting to discuss alternatives and traffic modeling.

* January 12, 2005 — FHWA publishes Notice of Intent notifying public that the EA is going to
be elevated to an EIS.

* _ January 2005 — PA-1 dropped as practical due to high construction costs and restrictions to
future expansuon Engineering analysis begins to higher level on PA-2 and
PA-3.

» February 9, 2005 — Public Meeting to present practical alternatives.

e March 7, 2005 -~ CBP/BWBA meeting to provide project update.

e June 8, 2005 - CBP/GSA/MDOT meeting in Washington to discuss issues with project prior
to completion of DEIS.

July 19, 2005 — Federal and State agency meeting to discuss study updates, scheduling,
and need to convert from EA to EIS.

-51 7 323 0500 Eax: 517.323:9200 =~

erenc Ty

;:6709 Centunon Brive, Suite 220 ~ Lansing, Mlch}gan 489

- . C'\DOCUME~1 \webbma\LQCALs~1\Temp\Pr05ecLTmehne $15.07.rev.doc




* August 8, 2005 — Federal agency meeting to discuss security issues associated with
practical alternatives.

e August 2005 — Existing and proposed plazas modeled to provide facility needs to be
incorporated into the practical alternatives.

» September 1, 2005 — Security and Emergency Management Task Force meeting to review
each alternative for security concemns.

e December 2005 — MDOT circulates preliminary Draft EIS for agency review and comments.

¢ December 30, 2005 — CBP letter received from Richard Balaban, Assistant Commissioner of
Office of Finance, indicating serious concern over PA-3.

. February 13, 2006 — CBP/MDOT/FHWA meeting - CBP recommends new hybrid alternative
be analyzed, indicated PA-3 is not acceptable.

* March 13, 2006 - Delivery Plan Workshop where ROW acquisition was determined to be
critical path to project delivery.

* May 9, 2006 — Advisory Committee meeting where “hybrid” alternative elements conveyed.

* June 12, 2006 — CBP provides “hybrid” plan to MDOT (key element is that all CBP
inspection functions must remain on-site in the City of Port Huron).

* July 2006 - MDOT and FHWA agree on splitting the plaza and corridor into separate
environmental documents in order to expedite needed improvements to the
Black River bridge. An EA will be prepared for the corridor and an EIS will
continue to be prepared for the plaza.

* July 27, 2006 ~ Community and Neighborhood workshop to discuss vision and values.

* August 15, 2006 — SEP-15 strategy conveyed to Advisory Committee (City representatives
were in attendance) and update on “hybrid” alternative development.

* August 24, 2006 — CBP/MDOT meeting to discuss details of PA-4.

e August 30, 2006 — City/MDOT/CBP meeting — CBP explains why one-way pair for Pine
Grove around plaza is not acceptable due to security issues.

* September 26, 2006 — PA-4 (hybrid) Public Information Meeting.
* November 29, 2006 — MDOT, FHWA, CBP, and GSA issue press release identifying PA-4

as the alternative that best meets the purpose and need of the state
and federal agencies.

¢ December 12, 2006 — MDOT notified SEP-15 was approved (FHWA letter dated December
7, 2006).

[ —— R e e -~ ——
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e December 12, 2006 — SEP-15 update provided to Advisory Committee (City reps in were in
attendance).

* Week of January 3, 2007 — MDOT officials receive calls from Port Huron City Manager
expressing concerns over SEP-15 for the plaza.

e January 17, 2007 — FHWA officials and MDOT meet with City officials to listen to their
concemns regarding proceeding with the SEP-15 for the plaza. City
officials state that they do not object to utilizing SEP-15 along the
corridor.

e January 18, 2007 — SEP-15 approval provided to Advisory Committee and indicated MDOT
meeting with FHWA to work out agreement.

e January 22, 2007 — City Council meeting where MDOT indicated PA-3 off table and SEP-15
ROW acquisitions likely to go forward (MDOT leamns that City objects to
SEP-15 early voluntary acquisitions).

» February 26, 2007 — After meeting with local officials, MDOT announces it is no longer
pursuing the implementation of SEP-15. All Right-Of-Way acquisitions
from this point forward will be limited to hardship purchases for medical,
financial, or safety reasons until environmental clearance is received.

* April 2007 - MDOT and FHWA combine the EIS for the plaza and the EA for the corridor
: due to concerns expressed by the City of Port Huron over wanting to fully
( ‘ evaluate the Township Alternative (PA-3) within the DEIS.

e May 7, 2007 - City subm:ts main concerns to MDOT regarding project purpose and need
and traffic projections, and requests a new traffic study.

6709 Centurion Drive; Suite 220~ Lansing, Mlchlgan 48917 i
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JENNIFER M. GRANHOLM DEPARTMENT OF TRANSPORTATION KIRK T. STEUDLE

GOVERNOR DIRECTOR
LANSING

May 30, 2007

Mr. James J. Steéle, Division Administrator
U.S. Department of Transportation

Federal Highway Administration

Michigan Division

315 W. Allegan, Room 201

Lansing, Michigan 48933

Dear Mr. Steele:

Blue Water Bridge Plaza Study Section 4(f) De Minimis Impact Determination
for Port Huron Township Park No. 1

The Blue Water Bridge Plaza Study Team requests'y(')ur review and approval of the Port Huron Park No.
1 de minimis impact determination as part of the Draft Environmental Impact Statement (DEIS) being
prepared for the expansion of the Blue Water Bridge Plaza.

Port Huron Township Park No. 1 has been identified in the DEIS as a Section 4(f) protected property
within the project study area. Port Huron Township Park No. 1 is located between Water Street-and the
Black River north of 1-94/1-69. This 11-acre park includes a public service building, picnic equipment, a
covered pavilion, playground equipment, and in the winter is a popular sledding location. Park No. 1
provides roughly 100 feet of frontage on the Black River and about 1,500 feet on Stocks Creek which
provides fishing access to visitors. '

All three Build Alternatives in the DEIS would reconstruct the 1-94/1-69 mainline, the Water Street
interchange, and the Black River Bridge and would have negligible effect on the function of the park.
Potential impacts to the park from all three alternatives include:

*  Minor property acquisition (approximately 0.3 acre) along the edge of the property that borders
the 1-94/1-69 westbound off-ramp.

e Temporary right-of-way (approximately 0.1 acre) at the entrance to the park to allow for
driveway grading and connection to the new Water Street roadway. v

*» Potential storm water detention (approximately 1.2 acres) may be needed near the Black River for
drainage purposes.

MDOT coordinated with Port Huron Township officials and with the Township Parks and Recreation
Commission regarding the potential impacts to Township Park No. 1. Meetings were held with the
Township-Supervisor and Parks and Recreation Commission on Becember 6, 2006 and on February 9,
2007. Additionally, park exhibits were prepared and presented to the public as part of the public meeting
held December 7, 2006 at the Girls Scout building on Water Street.




Mr. James J. Steele
Page 2
May 30, 2007

On April 10, 2007, a letter was received from Port Huron Township indicating the following: “Based on ’
information provided and the representations made by MDOT, the Charter Township of Port Huron
believes that the proposed work will involve minor or de minimums use of the Port Huron Township Park
No. 17. Further the letter indicated: “The Chairman of the Charter Township of Port Huron Parks and
Recreation Commission has reviewed and agrees with the assessment of the impacts of the proposed
project as well as the proposed mitigation”. A copy of this letter is included. The following mitigation
items have been agreed to:

e Potentially returning excess property to return to the township park. :
e Landscaping the potential drainage easement so that it is an aesthetically pleasing natural area.

Potential impacts to Port Huron Township Park No. 1 have been determined to be de minimis based on-
the following:

« The transportation use (impact) of the park does not adversely affect the activities, features, and
attributes that qualify the park for protection under Section 4(f).

e The Township officials with jurisdiction over the park have been informed of the intent to make
the de minimis impact finding and have concurred with the ﬁnding (Township letter attached).

e The public have been afforded an:opportunity to review and comment on the effects of the project
on the park.

Based on the information above, we respectfully request FHWA’s approval of the Section 4(f) de minimis
impact determination for Port Huron Township Park No. 1. Thank you for your consideration of this

request. 1f you have any questions, please contact me at 517-335-2622.

cAllister, Projec Ménager
Blue Water Bridge Plaza Study
Project Planning Division

Enclosure
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" CHAR TER TOWNSHIP of PORT HURON ST. CLAIR COUNTY'S FIRST

3800 Lapeer Road, Port Huron, Michigan 48060 (810) 987-6600

Ms. Ann M. Lawrie _

Bureau of Transportation Planning
Michigan Department of Transportation
425 Ottawa Street

P.O. Box 30050

Lansing, Ml 48909

Dear Ms. Lawrie:

The Charter Township-of Port Huron supports the efforts of MDOT to improve the
Water Street interchange. The Chairman of the Charter Township of Port Huron
Parks and Recrealion Commission has spoken with Matt Webb and several
members of the Blue Water Bridge project team from your department regarding
the proposed expansion and modification of Interstale Highway 94 throughout
the Charter Township of Port Huron and its impact on our park system.

Based on information provided and the representations made by MDOT, the
Charter Township of Port Huron believes that the proposed work will involve
minor or de minimums use of the Port Huron Township Park #1, which has been
delermined to qualify as Section 4(f) properly. Assuming that the information
provided and the representations made by MDOT all prove to be accurate, it
appears that the project will have no significant negative impact on the
Township’s park resources. The amount and location of the land 1o be used
does not appear 1o impair the use of the remaining Section 4(f) property for its
intended pumposes.

The Chaiman of the Charter Township of Port Huron Parks and Recreation
Commission understands and agrees that, based on information provided and
the representations made by MDOT, as a result of this project, the proposed
work will not result in any temporary or permanent adverse change to the current
activities, features or atiributes which are impoitant to the purpose or funclions
that qualify Port Huron Township Park #1 for protection under Section 4(f). It
further appears that the project will include only a minor amount of the park’s
property. The Chairman of the Charter Township of Port Huron Parks and
Recreation Commission has reviewed and agrees with the assessment of the
impacts of the proposed project as well as the proposed mitigation.

The Charter Township of Port Huron does not, however, waive any rights it may
have now or in the future to seek appropriate redress in the event the
representations made by MDOT prove nol to be accurate or if the impact on the




o

parks proves lo be significant or otherwise jeopardizes their Section 4(f)
qualification.

The Chairman of the Charter Township of Port Huron Parks and Recreation
Commission appreciates the coordination efforts made on behalf of your
department. if | can be of further assistance, please feel free o contact me.

Sincerely yours,

Timothy Sassanella
Port Huron Township
Parks Commission Chairman
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] STATE OF MICHIGAN
INNIFER M. GRANHOLM DEPARTMENT OF TRANSPORTATION KIRK T. STEUDLE

GOVERNOR LANSING DIRECTOR

June 11, 2007

Mr. Gary M. Crook

Realty Specialist/Contracting Officer
USDA, APHIS, MRPBS, ASD, Realty Team
100 North Sixth Street

Butler Square, Suite 610-C

Minneapolis, Minnesota 55403-1588

Re: Blue Water Bridge Plaza Study Preliminary Draft Environmental Impact Statement Review

Dear Mr. Crook:

Enclosed are two copies of the preliminary Draft Environmental Impact Statement (DEIS) for
the Blue Water Bridge Plaza Study, in St. Clair County, Michigan. These documents are being
distributed at the request of FHWA Michigan and the Michigan Department of Transportation
(MDOT). The DEIS consists of two volumes, one main volume and one volume of 11 x 17
exhibits labeled Appendix E. This preliminary copy of the DEIS is being provided to assist your
agency with its role as a Cooperating Agency for the study.

The Blue Water Bridge Plaza Study DEIS was created in a reader friendly format. This format
was preferred by the Federal Highway Administration (FHWA) and MDOT, and differs from the
traditional EIS format. The format is based partly on the Reader-Friendly Document Tool Kit
published by Washington State Department of Transportation.

A separate technical report binder has been prepared for the study and will be sent out under
separate cover.

This review is intended to confirm that the DEIS discusses your agencies’ issues and meets your
basic requirements for a DEIS as a Cooperating Agency. Your agency will still have the
opportunity to make further comments on the DEIS and the alternatives during the regular DEIS
comment period.

MURRAY D. VAN WAGONER BUILDING - P.O. BOX 30050 » LANSING, MICHIGAN 48909
www.michigan.gov - (517) 373-2090
LH-LAN-0 (01/03) [ S
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MDOT and FHWA appreciate your commitment as a Cooperating Agency to a timely 30 day
review of this preliminary DEIS. Comments from Cooperating Agencies are due by July 13,
2007. Please provide your comments to:

Mr. David Williams
Environmental Programs Manager
FHWA - Michigan Division
315 W. Allegan
Lansing, Michigan 48933
E-mail: david.williams@fhwa.dot.gov

Thank you for your ongoing assistance with this important project. If you have questions, please
contact either me or Mr. Paul McAllister, Project Manager, Blue Water Bridge Plaza Study, at
517-335-2622.

Sincerel

David E. Wresinski, Administrator
Project Planning Division

enclosures
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FEDERAL HIGHWAY ADMIN.

JuL12 0 20071

U.S. Department of Homeland Security
Washington, DC 20229

U.S. Customs and

MICHIGAN DIVISION Border Protection

LANSING, MICHIGAN

JUL 16 2007

Mr. David T. Williams
Environmental Programs Manager
Federal Highway Administration
315 W. Allegan, Room 201
Lansing, Ml 48933

Dear Mr. Williams:

Thank you for the opportunity to review the Blue Water Bridge Plaza Study Draft
Environmental Impact Statement (DEIS), which we received on June 11, 2007. After
review of the DEIS, we have no further comments at this time.

We value our role as a cooperating agency and look forward to our continued
partnership on this important project. If you have further-questions for U.S. Customs
and Border Protection regarding the DEIS or this project in general, please contact the
Indianapolis Facility Center Project Manager, Luis Warner, at 317-614-4845,

Sincerely,

U.S. Customs and Border Protection
Office of Finance, Asset Management
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U.S. Department

of Transportation

Federal Highway *

Administration JENNIFER M. GRANHOLM, GOVERNOR
DEPARTMENT OF TRANSPORTATION

Michigan Division MURRAY D. VAN WAGONER (TRANSPORTATION) BUILDING

425 WEST OTTAWA - POST OFFICE BOX 30050, LANSING, MICHIGAN 48509

315 W. Allegan St., Room 201
Lansing, Michigan 48933

July 18, 2007

Mr. Karl Tomion, Manager
City of Port Huron

100 McMorran Boulevard
Port~Huron,'Michigan 48060

Deér Mzr. Tomion:

As was communicated to you at our February 24, 2007 meeting, the Federal Highway
Administration- (FHWA), Michigan Division and the Michigan Department of Transportation
(MDOT) remain committed to working with the City of Port Huron to respond to and address local
community issues associated with the proposed Blue Water Bridge plaza improvement project. This
communication serves as a summary of activities to date which our agencies have jointly completed
to respond to concerns or questions raised by you or your staff,

The following modifications have been made as a result of your continued dialogue with our project
team:

Lapeer Connector Interchange: In response to comments received from local stakeholders, the
project study team revised the proposed Lapeer Connector alternative to provide full east-west
access to.the southwestern portion of the City of Port Huron. MDOT and FHWA believe this
project enhancement will provide improved future access to the city for both economic and
emergency response activities.

Right-of-Way Acquisition and Special Experimental Program -15 (SEP-1 5): Following extensiw;
input from City of Port Huron and St. Clair County officials, MDOT and FHWA decided not to
pursue the implementation of SEP-15 for the purposes of early right-of-way acquisition. ‘At this
time, MDOT is only pursuing right-of-way acquisition associated with limited hardship cases for
financial, health, or safety reasons. As part of these limited acquisitions, MDOT and FHWA
developed a hardship acquisition comununicdtion protocol, which included an approach to prioritize
these purchases. This protocol was shared with the city and both agencies continue to follow these
procedures for the limited residential hardship cases under consideration. Additionally, MDOT
agreed not to pursue protective purchases for commercial properties within the city.
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Improved Communications with Customs and Border Protection (CBP): Our agencies agreed to
facilitate opportunities for enhanced project-level communication between local stakeholders, CBP,
and the General Services Administration (GSA). On May 24, 2007, FHWA and MDOT facilitated a
meeting with Michigan’s CBP Director, Gurdit Dhillion, and other CBP and GSA staff. At this
meeting, local stakeholders had an opportunity to hear first hand the existing security and custom
processing deficiencies and custom processing requirements that are going unmet because of the
current plaza configuration. Also, city officials requested follow-up meetings be held to further
discuss specific design elements. On June 21, 2007, MDOT and FHWA. facilitated the first of
possibly several future meetings designed to better explain the deficiencies of the existing plaza and
future plaza needs of CBP and MDOT.

Township Alternative Evaluation: As part of the Draft Environmental Impact Statement (DEIS), the
city requested the township plaza alternative be evaluated equally within the DEIS. While we
recognize that you have not yet had an opportunity to review the DEIS, both agencies assure you
that the township alternative received a full evaluation within this document.

Pine Grove Avenue Relocation: After extensive consultation with you and your staff, MDOT and
FHWA project team members have made significant design changes to the city west alternative to
provide improved access to the business community north of Hancock Street. By utilizing a one-
way pair system, businesses located north of the plaza will experience improved traffic operations
and likely see an increased volume of vehicles passing by their entrances. This will also provide the
city with enbanced future redevelopment opportunities. Both agencies believe. the changes
recommended by city staffreflect the true collaborative spirit of the National Environmental Pohcy
Act process.. :

Monthly Meetings and Stakeholder Communications: Since February 2007, per the direction of city
staff, MDOT and FHW A project team members have met individually with you and your key staffto
further - explain  alternatives that are under consideration, DEIS progress, and key project
developments MDOT and FHWA believe these meetings have been extremely valuable for
identifying and addressing city concerns, and both agencies are committed to continuing to meet
throughout the duration of the environmental clearance phase of the project.

Additionally, MDOT has updated its Web site, developed an e-mail list-serve to:communicate
project information, and held open office hours every first and third Friday to answer project related
questions for the citizens of your city. Both MDOT and FHWA are committed to.not only
continuing these efforts, but will be available for more focused community involvement activities
once the DEIS has been released for public review. We hope you, your. council, and the citizens of
the city. will take advantage of this opportunity to review and comment on our DEIS.

Both FHWA and MDOT believe our project team has met the commnment we made to you on
February 24, 2007, to improve the flow of project related information between our agencies and the
city. Clearly, the aforementioned achievements would not have been possible without your and your
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staff’s continued involvement in this project. We are committed to continuing these efforts as we
move forward with the release of the DEIS, respond to comments on this document, and ultimately
prepare the Final Environmental Impact Statement.

If you have any questions, please contact either Susan Mortel, Director, Bureau of Transportation
“Planning, MDOT, at 517-373-0343 or Ryan Rizzo, Major Project Manager, FHWA, at
517-702-1842. ‘

Sincerely,

irk T~ Steudle
Director
Michigan Department of Transportation

James J. Steele
Division Administrator
Federal Highway Administration
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U.S. Department
of Transportation

STATE OF MICHIGAN

Federal Highway
Administration JENNIFER M. GRANHOLM, GOVERNOR .

DEPARTMENT OF TRANSPORTATION
MURRAY D. VAN WAGONER (TRANSPORTATION) BUILDING

Michigan Division
425 WEST OTTAWA - POST OFFICE BOX 30050, LANSING, MICHIGAN 48909

315 W. Allegan St., Room 201
Lansing, Michigan 48933

July 18, 2007

Mr. Shaun Groden, County Administrator

St. Clair County
200 Grand River Avenue, Suite 203
‘Port Huron, Michigan 48060

Dear Mr. Groden:

As was communicated to you in February 2007, the Federal Highway Administration (FHWA),
Michigan Division and the Michigan Department of Transportation (MDOT) remain committed to
working with St. Clair County to respond to and address local community issues associated with the
proposed Blue Water Bridge plaza improvement project. This communication serves as a summary
 of activities to date which our agencies have jointly completed to respond to concerns or questions

' raised by you or your staff.

The following modifications have been made as a result of your continued dialogue with our proj ect
team:

~ Lapeer Connector Interchange: In response to comments received from local stakeholders, the
project study team revised the proposed Lapeer Connector alternative to provide full east-west
access to the southwestern portion of the City of Port Huron. MDOT and FHWA believe this
project enhancement will provide improved future access to the city for both economic and
emergency response activities.

Right-of-Way Acquisition and Special Experimental Program -15 (SEP-15): Following extensive
input from City of Port Huron and St. Clair County officials, MDOT and FHWA decided not to
pursue the implementation of SEP-15 for the purposes of early rlght- f-way acquisition. At this
time, MDOT is only pursuing right-of-way acquisition associated with limited hardship cases for
financial, health, or safety reasons. As part of these limited acquisitions, MDOT and FHWA
developed a hardship acquisition communication protocol, which included an approach to prioritize
these purchases. This protocol was shared with the county and both agencies continue to follow
these procedures for the limited residential hardship cases under consideration. Additionally,
MDOT agreed not to pursue protective purchases for commercnal properties within the City of Port
Huron.
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Improved Communications with Customs and Border Protection (CBP): Our agencies agreed to
facilitate opportunities for enhanced project-level communication between local stakeholders, CBP,
and the General Services Administration (GSA). On May 24,2007, FHWA and MDOT facilitated a
meeting with Michigan’s CBP Director, Gurdit Dhillion, and other CBP and GSA staff. At this
meeting, local stakeholders had an opportunity to hear first hand the existing security and custom
processing deficiencies and custom processing requirements that are going unmet because of the
current plaza configuration. Also, follow-up meetings were requested to further discuss specific
design elements. On June 21,2007, MDOT and FHWA facilitated the first of possibly several future
meetings designed to better explain the deficiencies of the existing plaza and future plaza needs of

CBP and MDOT.

Township Alternative Evaluation: As part of the Draft Environmental Impact Statement (DEIS), the
county requested the township plaza alternative be evaluated equally within the DEIS. While we
recognize that you have not yet had an opportunity to review the DEIS, both agencies assure you that
the township alternative received a full evaluation within this document.

Pine Grove Avenue Relocation: After extensive consultation with local officials, MDOT and FHWA
project team members have made significant design changes to the city west alternative to provide
improved access to the business community north of Hancock Street. By utilizing a one-way pair
system, businesses located north of the plaza will experience improved traffic operations and likely see
an increased volume of vehicles passing by their entrances. This will also provide the community with
enhanced future redevelopment opportunities. Both agencies believe the changes recommended by
county staff reflect the true collaborative spirit of the National Environmental Policy Act process.

Monthly Meetings and Stakeholder Communications: Since February 2007, MDOT and FHWA
project team members have met individually with you and your key staff to further explain alternatives
that are under consideration, DEIS progress, and key project developments. MDOT and FHWA
believe these meetings have been extremely valuable for identifying and addressing local concerns,
and both agencies are committed to continuing to meet throughout the duration of the environmental
clearance phase of the project.

Additionally, MDOT has updated its Web site, developed an e-mail list-serve to communicate project
information, and held open office hours every first and third Friday to answer project related questions
for the citizens of your county. Both MDOT and FHWA are committed to not only continuing these
efforts, but will be available for more focused community involvement activities once the DEIS has
been released for public review. We hope you, your board, and the citizens of the county will take
advantage of this opportunity to review and comment on our DEIS.

Both FHWA and MDOT believe our project team has met the commitment we made to you earlier this
year to improve the flow of project related information between our agencies and the county. Clearly,
the aforementioned achievements would not have been possible without your and your staff’s
continued involvement in this project. We are committed to continuing these efforts as we move
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forward with the release of the DEIS, respond to comments on this document, and ultimately prepare
the Final Environmental Impact Statement.

If you have any questions, please contact either Susan Mortel, Director, Bureau of Transportation
Planning, MDOT, at 517-373-0343 or Ryan Rizzo, Major Project Manager, FHWA, at 517-702-1842.

Sincerely,

{
|

James J. Steele itk T. Steudle

Division Administrator Director

Federal Highway Administration Michigan Department of Transportation
PPD:BTP:MW:kp

cc: Senator Carl Levin

Senator Debbie Stabenow

U.S. Representative Candice Miller
Senator Jud Gilbert

Representative Espinoza
Representative Pavlov

Vanessa Blaxton
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StAaTE OF MICHIGAN
JENNIFER M. GRANHOLM DEPARTMENT OF TRANSPORTATION KIRK T. STEUDLE
GOVERNOR LANSING DIRECTOR

August 8, 2007

Mr. James J. Steele

Division Administrator

Federal Highway Administration
315 West Allegan Street, Room 201
Lansing, Michigan 48933

Dear Mr. Steele:

Enclosed are a title page and pre-printing copy of the Draft Environmental Impact Statement
(DEIS) for the Blue Water Bridge Plaza Project in St. Clair County, Michigan (C.S. 77111,
J.N. 57790).

This pre-printing copy contains the revisions requested by Dave Williams and other members of
your staff during review of the preliminary draft.

Subject to any changes based on a final review by your staff, we are requesting Federal Highway
Administration approval of the DEIS and permission to print copies of the document so that it

can be distributed for-public and agency review and comment.

Sincerely,

Stisan P. Mortel, Director
Bureau of Transportation Planning

Enclosures

- r~:,§=‘— e

MURRAY D. VAN WAGONER BUILDING - P.O. BOX 30050 « LANSING, MICHIGAN 48909
www.michigan.gov « (517) 373-2080
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Wnited Dtates Senate

WASHINGTON. DC 20510

August 13, 2007

Robert Perez

Regional Director
Customs & Border Patrol
613 Abbott, Suite 300
Detroit, Mi 48226

Dear Mr., Perez,

We are writing to you regarding the proposed expansion of the Blue Water Bridge Plaza in Pont
Huron, Michigan. '

The Michigan Department of Transportation is currently engaged in the Environmental Impact
process and is expected to release its Environmental Impact Statement for public comment at the
end of August 2007.

As you may know, the city of Port Huron has raised a number of concemns and questions
regarding the role and rcquirements of the federal government, specifically Customs and Border
Patro] (CBP), in this project. Given the serious economic impact of this project on the
community, we ask for your response to these questions:

Local officials have expressed concem that the land taken for this project will exceed the
needs of the Department of Homeland Security, and neighboring areas will be impacted
unnecessarily. As the plaza is located within a residential and business district in a
populated city, the city would like 10 insare that the size and scale of the footprint of the
plaza will be kept to the minimum needed to fulfill the nation’s security and commerce
interests. How many acres are required and how will the acreage be utilized?

How was the square footage for the various buildings and facilities determined and how
will each be utilized?

Have the short term and long term needs of the project been delineated? What are the
expected years of use for the project?

City officials were told by Customs and Border Patrol that there are other communities
with projects designed similarly to that being proposed for Port Huron. Where are these
projects and can the design specifications for these projects be made available to the
City?

wfwv/uug
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e  When the Environmental Impact Statement is released to the public, the City will have 60
days to respond. It is our understanding that thus far, the designs presented to the City of
Port Huron have been “proposed” designs. When will the final designs be proposed?
What input will the City of Port Huron have in these final designs? What process will
Customs and Border Patrol use to address the questions and concemns of the City and
community? We request that Customs and Border Patrol and the General Services
Administration provide a finalized written design plan (non-secured) to the City,
including the area proposed, the number of inspection bays and approximate square
footage of office space.

City leaders would like the General Services Administration and Customs and Border Patrol to
consider this plaza and its design unique because of its location in a populated city, and not use
other expansions in under-populated border regions in determining the size of the Port Huron
Plaza. The city has offered to make its staff available to the federal agencies to assist them in
determining ways in which space can be saved or alternative design and planning can be used to
minimize the plaza's impact on the surrounding neighborhoods. We hope that Customs and
Border Patrol will take advantage of this offer.

We appreciate your prompt attention to theses issues and questions. Because of the impending
release of the Environmental Impact Study, we would appreciate you contacting our Regional
Representatives with your response by the end of August.

Vicki Selva, Regional Representative Tomiko Gumbleton, Regional Manager
U.S. Senator Carl Levin U.S. Senator Debbie Stabenow
30500 Van Dyke, Suite 206 243 W. Congress, Suite 550
Warren, MI 48093 Detroit, MI 48226
(586) 573-9145 (313) 961-4330
Sincerely,
Carl Levin » Debbie Stabenow
United States Senator United States Senator

cc:  Jim Sharp, General Services Administration
Mark Lundgren, General Services Administration
Karl Tomion, City of Port Huron
Shaun Grodin, County of St. Clair
Matt Webb, Michigan Department of Transportation




Blue Water Bridge Plaza Study Advisory Committee

OrganizationName
Prefix First Name Last Name . Department or Title
OrganizationName A.N. Deringer
Prefix First Name Last Name Department or Title
Ms. Marcy Jaoobé Manager

OrganizationName  Blue Water Bridge Authority

Prefix First Name Last Name Department or Title -
Mr. Chuck Chrapkq President V
Mr. Stan Korosec Vice President/Operations
OrganizationName CCRA
Prefix First Name Last Name Department or Title
) Mr. Bill Elliott Director St. Clair/London
OrganizationName City of Port Huron
_ Prefix First Name Last Name Department or Title
Mr. Robert Clegg City Engineer
Mr. William Corbett Police Chief
Mr. Robert Eick Fire Chief
Ms. 7 Kim. Harmer Planning Director
Mr. Karl Tomion City Manager
OrganizationName Congresswoman Candice S. Miller
Prefix First Name Last Name Department or Title
Ms. Karen Czernel District Director
Ms. " Kayla Priehs Community Outreach Director
OrganizationName Customs and Border Protection
Prefix First Name Last Name Department or Title
Mr. ' Gurdit Dhillon Director
Mr. David Dusellier Port Director
Mr. Robert Forbes Supervisory Agricultural Specialist
Mr. Robert Rietze Logistics Specialist

Thursday, June 07, 2007
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>Mr. Ken Tolksdorf Assistant Port Diretor
OrganizationName FDA

Prefix First Name Last Name Department or Title

Ms. Greta Budweg

Mr. George Jackson

Mr. Keith Jasukaitis Sp. Asst. to District Director

. Ms. Saundria Jessup

OrganizationName Federal Motor Carrier Safety Administration

Prefix First Name Last Name Department or Title

Mr. Tim Cotter Division Administrator
OrganizationName Fort Gratiot Township

Prefix First Name Last Name Department or Title .

Mr. James Buckley Supervisor
OrganizationName General Services Administration

Prefix First Name Last Name Department or Title

Mr. Mark Lundgren Office of Border Stations

Ms. Julie Milner Office of Border Stations

Mr. James Nichols Great Lakes Region

Mr. Jim Oberg Office of Border Stations

Mr. Jim Sharp Office of Border Stations
OrganizationName Greater Port Huron Area Chamber of Commerce

Prefix First Name Last Name Department or Title

Ms. Vickie Ledsworth President '
OrganizationName  Livingston Brokerage

Prefix First Name Last Name Department or Title

Ms. Mary McKelvey Manager
OrganizationName Michigan House of Representatives

Prefix First Name Last Name Department or Title

Mr. John Espinoza State Representative

Mr. David Kredell District Representative

Mr. Phit Pavlov State Representative
OrganizationName Michigan Regional Council of Carpenters

S
Prefix First Name Last Name Department or Title
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Mr. Dick Reynolds Business Representative
OrganizationName Michigan Senate
Prefix First Name Last Name Department or Title
Senator Jud Gilbert State Senator
OrganizationName  Office of Senator Carl Levin
Prefix First Name Last Name Department or Title
Ms. Vicki Selva
OrganizationName Office of Senator Debbie Stabenow
Prefix First Name Last Name Department or Title
Ms. Connie Feuerstein
OrganizationName Ontario Ministry of Transportation
Prefix First Name Last Name Department or Title
Mr. Ron Lewis Traffic Operations Supervisor
Mr. Michael Swim
OrganizationName Port Huron Township
Prefix First Name Last Name Department or Title
Mr. Scott Beedon Supervisor
Mr. William Thompson Deputy Supervisor
OrganizationName SEMCOG
Prefix First Name Last Name Department or Title
Mr. Alex Bourgeau Transportation Programs
OrganizationName Senator Carl Levin
Prefix First Name Last Name Department or Title
Ms. Vicki Selva
OrganizationName St. Clair County
Prefix First Name Last Name Department or Title
Mr. Shaun Groden Administrator
Mr. Bill Kauffman Planning Director
Mr. Mike Latuszek Planner
OrganizationName  St.Clair County Road Commission
Prefix First Name Last Name Department or Title
Mr. Jim Wamer County Engineer

Thursday, June 07, 2007

Page 3 of 4




-~

P
_» OrganizationName Transport Canada
) Prefix First Name Last Name Department or Title
Ms. - Sylvie Robitaille Policy Advisor
OrganizationName U.S Coast Guard - Detroit
Prefix First Name Last Name Department or Title
cwo Christopher Shuitis Navigation Officer
OrganizationName U.S. Customs and Border Protection
Prefix First Name Last Name Department or Title
Mr. Alta Dangler Sr. Logistic Management Specialist
OrganizationName USDA - APHIS
Preﬁx - First Name Last Name Departmeizt or Title
Dr. Tom Brown
Mr. Gary Crook Realty Specialist
Lennis Knight
Dr. Rosemary Sifford
Siddappa Viswanath
N Mr. Robert Wheeler
*(/ ) Dr. Lamy White
OrganizationName USDA - Veterinary Services
Prefix First Name Last Name Department or Title
Ms. Jennifer Juers-Green
Dr. Ulysses Lane Associate Director
Dr. Reed - Macarty
Ms. Rosemary Sifford
Dr. Lee Ann Thomas Director AVOSA
OrganizationName Veterinary Regulatory Support, USDA, APHIS, PPQ
Prefix First Name Last Name Department or Title
Dr. Maurine Bell Director

Y
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